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CHLOE Timeline

Major events

25-Aug-0815-Jul-08

16-Aug-08

Trailer Setup 

Complete 

Aircraft Prep &

Depart for Ferry Flight

17-Aug-08

CH Aircraft 

Arrives 

bed-down site
21-Jul-08

China Lake Site Survey  

Bill Hughes, Mike Haligan, 

Byron Crawford

4-Aug-08

Trailers Packed

For move to NID

15-Jul-08

CHLOE meeting 

at Pixia

18-Aug-08 - 22-Aug-08

CHLOE 

Flight Ops

22-Aug-08 - 24-Aug-08

Packup and travel

11-Aug-08

Advance team 

arrives for setup

NID

29-Jul-08

MIT ships 

cluster to CRI

26-Jul-08 - 28-Jul-08

Bench Test Mini 

Cluster at MIT/LL

25-Jul-08

Telecon

6-Aug-08 - 10-Aug-08

Payload setup and 

ground test MKE

11-Aug-08 - 15-Aug-08

MKE Aircraft

Payload I&T

And Flight Tests

7-Aug-08

VA begins I&T

 at NID

30-Jul-08 - 1-Aug-08

Payload assembly 

at CRI

1-Aug-08

Telecon

9-Aug-08

XR Gimbal 

arrives MKE 17-Aug-08

Data Link AC and 

Equipment Arrive 

(lenitive)

8-Aug-08

Telecon
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