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To:  Mr. Antonio Maria Costa, Executive Director 
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From:  Egbert C. Kaltenbach, Director  

Internal Audit Division II 
Office of Internal Oversight Services 
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1. I am pleased to submit the final report on the audit of UNODC Country Office, Nigeria, 
which was conducted in October 2003, in Lagos, Nigeria by Mr. Byung-Kun Min.  
 
2.  A draft of the report was shared with Ms. Sumru Noyan, Deputy Executive Director, 
UNODC on 21 April 2004, whose comments, which we received on 3 June 2004, are reflected in 
the final report. 
 
3. I am pleased to note that all of the audit recommendations contained in this final report 
have been accepted and that UNODC Country Office, Nigeria has initiated their implementation. 
The table in paragraph 35 of the report identifies those recommendations, which require further 
action to be closed.  I wish to draw your attention to recommendations 2, 3 and 6, which OIOS 
considers to be of critical importance.  
 
4. I would appreciate if you could provide me with an update on the status of 
implementation of the audit recommendations not later than 31 August 2004.  This will facilitate 
the preparation of the twice-yearly report to the Secretary-General on the implementation of 
recommendations, required by General Assembly Resolution 48/218B. 
 
5.   Please note that OIOS is assessing the overall quality of its audit process. I therefore 
kindly request that you consult with your managers who dealt directly with the auditor, complete 
the attached client satisfaction survey form and return it to me under confidential cover. 
 
6. Thank you for your cooperation. 
 
 
Attachment: Client Satisfaction Survey Form.  
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EXECUTIVE SUMMARY 

 

  
In October 2003, OIOS conducted an audit of the United Nations Office on Drugs and Crime 
(UNODC) Country Office, Nigeria.  The audit covered programme activities and administration 
with a total expenditure of some $1.4 million from January 2000 to September 2003. UNODC 

has accepted the audit recommendations made and is in the process of implementing them. 

  

Programme/Project management 
  

� UNODC Country Office, Nigeria did not have adequate planning procedures to guide project 
implementation.  OIOS recommended that UNODC Country Office, Nigeria develop 
planning procedures to properly carry out project monitoring. Overall monitoring and costed 

work plans had subsequently been put in place. 

 

• The sustainability of the three counselling facilities under the project “Drug Abuse 
Prevention for Street Children and Commercial Sex Workers” (E72) was not certain for lack 
of maintenance, which remained with the non-governmental organization (NGO) that 
implemented the project. The NGO did not regularly submit semi-annual project reports, bi-
monthly expenditure reports and audit certificates.  As OIOS recommended, UNODC Country 

Office, Nigeria assessed the status of the counselling facilities, took remedial actions to 

ensure the project success and secured the required audit certificates.  

 
• The project “Strengthening Treatment and Rehabilitation Services offered by the 

Governments and NGOs” (F22) had a number of Local Implementing Partners (LIPs) 
involved in the project activities. Many of these activities were yet to be carried out although 
the project will be closed shortly.  OIOS recommended that UNODC Country Office, Nigeria 
focus on critical project activities to achieve a reasonable level of project sustainability. 
UNODC Country Office, Nigeria planned for critical activities including a Programme and 

Project Committee meeting that would map out project sustainability by the end of June 

2004.  
 
• Oversight of the project “Partnership for Drug Abuse and HIV/AIDS Prevention in Nigeria” 

(G50), was not sufficient.  The project budget did not include an allocation for the mandatory 
evaluation and the Project Advisory Committee (PAC) was too large to be effective.  OIOS 
recommended that UNODC Country Office, Nigeria consider reducing the PAC to a more 
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suitable size and establish a budget allocation for evaluation. UNODC planned an evaluation 

for October 2004, adjusted the budget work plan accordingly and merged the PAC and 

Tripartite Review, with expected attendance of 20 participants at its meetings.  
 
• The UNICRI project “Programme of action against trafficking in minors and young women 

from Nigeria to Italy for the purpose of sexual exploitation” did not have an approved project 
document and had ineffective financial controls, resulting in commingling funds of UNICRI 
and UNODC Country Office, Nigeria.  OIOS recommended that UNODC Country Office, 
Nigeria seek the approval of the project by UNODC HQ and separately account for all 
financial transactions related to the project. A Letter of Agreement between UNICRI and 

UNODC was being finalized. 
 

Administration 

 

• An inadequate accounting system that failed to monitor project expenditures, contributed to 
over expenditures of $41,700 against an allotment of $220,000.  OIOS recommended that the 
Country Office, in consultation with UNODC Financial Resources Management Service 
(FRMS), implement an effective field level accounting system that facilitates monitoring of 
expenditures.  UNODC would implement a new Lotus Notes-based Pencil Ledger by the 

fourth quarter of 2004.  
 
• Contributions received locally were not recorded as income, but credited against the budget 

line for office expenditures. This prevented full accountability and transparency of 
transactions.  OIOS recommended that UNODC FRMS issue clear policies and procedures 
for the receipt and accounting of locally raised funds.  UNODC would issue during the first 

half of 2004, the relevant Management Instructions on policies and procedures for locally 

raised funds. 
 
• UNODC Country Office, Nigeria plans to relocate to the capital city of Abuja to ensure 

closer coordination with the Nigerian Government agencies located in Abuja. In anticipation 
of this move, which had still not materialised, UNODC paid relocation packages to three 
local staff members at a total cost of $57,000.  As OIOS recommended,  UNODC Country 

Office, Nigeria developed a plan of action for relocating to Abuja and a strategy for 

operating in multiple locations. OIOS also recommended an arrangement to ensure recovery 
of the amounts already paid if staff members do not relocate. 

 
• Staff members of the UNODC Country Office, Nigeria received limited training.  The 

performance appraisal system only applied to staff members funded through the office budget 
and excluded project staff.  OIOS recommended that UNODC Country Office, Nigeria 
develop and implement a staff training plan based on the training needs identified during the 
performance appraisals for all staff employed by UNODC Country Office, Nigeria.  UNODC 

Country Office, Nigeria would offer training to project staff and administrative support staff 

from June 2004 onwards.  
 

       July 2004 
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I. INTRODUCTION 

 
1. In October 2003, OIOS conducted an audit of the United Nations Office on Drugs and 
Crime (UNODC) Country Office, Nigeria.  The audit was conducted in accordance with the 
Standards for the Professional Practice of Internal Auditing, promulgated by the Institute of 
Internal Auditors and adopted by the Internal Audit Services of the United Nations 
Organizations.  No internal or external audit of the Country Office had been conducted in recent 
years. 
 
2. The Country Office was created in 1991 and is based in Lagos, Nigeria.  It is headed by a 
Country Representative at the P-4 level assisted by 6 National Project Officers (NPO), 1 Junior 
Professional Officer (JPO) and 6 local staff members.  The Country Representative has been in 
office since January 2001.  The biennial budget for office operations including payroll costs for 
2002-2003 was approximately $700,000. The total budget for the project portfolio was $3.5 
million as of audit date. 
 

3.  The audit findings and recommendations were discussed during the exit conferences on 
25 October 2003 with the Country Representative, and on 16 December 2003 with the officials of 
UNODC Partnership in Development Branch and Financial Resources Management Service 
(FRMS).  Furthermore, a draft audit report was shared with Ms. Sumru Noyan, Deputy Executive 
Director, UNODC on 21 April 2004, whose comments have been reflected in the report in italics. 
UNODC has accepted the recommendations and is in the process of implementing them  

  
 

II. AUDIT OBJECTIVES  

 
4. The main objectives of the audit were to assess the adequacy and effectiveness of controls 
to ensure: 
 

• Reliability and integrity of financial and operational information; 
• Effectiveness and efficiency of operations; 
• Safeguarding of assets; and 
• Compliance with regulations and rules. 

 

III. AUDIT SCOPE AND METHODOLOGY 

 
5.  The audit focused on programme activities and office administration from 1 January 2000 
to 30 September 2003, with expenditures amounting to $1.4 million.  Our review concentrated on 
the following projects:  
 

• E72, Drug Abuse Prevention for Street Children and Commercial Sex Workers, with 
expenditure of some $116,000; 

• F22, Strengthening Treatment and Rehabilitation Services offered by Governments and 
NGOs, with expenditure of $372,000; 

• G50, Partnership for Drug Abuse and HIV/AIDS Prevention in Nigeria, with expenditure 
of $69,000 and budget of $800,000; and 
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• UNICRI, Programme of Action against Trafficking in Minors and Young Women from 
Nigeria into Italy for the Purpose of Sexual Exploitation, with expenditure of $175,000. 

  
6. The audit also reviewed the progress of projects that opened in July/August 2003: 
 

• G73, Upgrading of the NDLEA Jos Academy to a regional law enforcement training 
centre, with a budget for Phase 1 of $1.5 million; and 

• R13, Measures to combat trafficking in human beings in Benin, Nigeria and Togo, with a 
budget of some $300,000.   

 
7. OIOS reviewed and assessed the adequacy of internal control systems, documents and 
other records related to operational and financial management activities.  OIOS also test-checked 
on a sample basis, the completeness and accuracy of financial transactions.  The auditor carried 
out various field visits to Abuja’s project office and met with officials of the National Drug Law 
Enforcement Agency (NDLEA), the Nigerian Government counterpart agency.  
 

IV. AUDIT FINDINGS AND RECOMMENDATIONS 
 

A. Programme and Project Management 
 
8.  UNODC Country Office, Nigeria currently manages six projects, including one that 
engages UNOPS as an associate agency.  Over the last ten years, the budget for the project 
portfolio increased from $1.7 million to $3.5 million.  However, the political instability in 
Nigeria impeded the flow of aid and funds from donor countries leading UNODC to evaluate 
whether Nigeria could eventually fund its own drug programmes.  OIOS noted the staff’s 
enthusiasm and commitment to the successful implementation of on-going projects and to further 
developing the project portfolio.  Nonetheless, to meet the future challenges in dealing with the 
increasing number of projects, the existing arrangements for project planning, monitoring and 
accounting needed improvement.  Several other issues in each of the on-going projects also 
required attention and/or corrective actions. 
 

1. Planning and monitoring 
 
9.  UNODC Country Office, Nigeria did not have adequate planning procedures as a basis in 
guiding project implementation. Project E72 did not have a plan, while plans for projects F22 and 
G50 were a mere list of activities without detailed cost plans. Consequently, project monitoring 
proved to be deficient and reporting was limited to processing semi-annual progress reports. 
UNODC Country Office, Nigeria prepared monitoring and costed work plans specific for project 

implementation, as OIOS recommended. In addition, UNODC Country Office, Nigeria planned 

in-house training sessions on project monitoring in June 2004 and further FRMS training to be 

held by the end of 2004.  
 

2. Implementation of project activities 
 

(a) Drug control projects 
 
Project E72: “Drug abuse prevention for street children and commercial sex workers”  
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10. Under an MOU, UNODC Country Office, Nigeria provided an NGO $83,500 for project 
implementation.  The project was considered operationally closed when the final project report 
was issued in May 2003.  However, the three counselling facilities, the maintenance of which 
was the responsibility of the NGO, could not be sustained and had been closed due to lack of 
funds.  UNODC Country Office, Nigeria assessed the status of the counselling facilities and took 

remedial actions to ensure the project success.  OIOS also noted that the UNODC Country 
Office, Nigeria did not regularly hand in semi-annual project reports and the NGO did not submit 
the required bi-monthly expenditure reports and audit certificates for annual expenditures.  
UNODC Country Office, Nigeria implementing OIOS recommendation, secured the required 

audit certificates.  
 
Project F22: “Strengthening treatment and rehabilitation services offered by the Governments and 
NGOs” 
 
11.      This two-year project started in January 2002 will close shortly. While the project only 
had around $15,000 (excluding staff costs) left for the project activities many of them as of audit 
date were yet to be carried out.  UNODC Country Office, Nigeria should have a strategic plan for 
the effective completion of the project by focusing on critical activities that enhance the 
sustainability of the project.  Quarterly reporting by the LIPs on project activities could improve 
post project monitoring.  However, the partnership agreement did not contain a clause on the 
manner of reporting and monitoring of the LIP’ activities. 
 

Recommendation: 

 
� UNODC Country Office, Nigeria should prepare a list of activities with 

cost estimates, to determine the critical and monitoring activities that 
need to be carried out under project F22 to achieve a reasonable level of 
project sustainability (Rec. 01). 

 
12. In response, UNODC Country Office, Nigeria planned for critical activities including a 

Programme and Project Committee (PPC) meeting that would map up project sustainability by 

the end of June 2004.  OIOS keeps the recommendation open, awaiting the result of the PPC 
meeting.  
 
Project G50: “Partnership for drug abuse and HIV/AIDS prevention in Nigeria” 

 
13. This project, which started in January 2003 with a two-year duration, and a budget of 
$800,000, had insufficient oversight arrangements. For example, the project document did not 
include an allocation for evaluation although UNODC policy requires a mandatory evaluation of 
all projects with a budget of at least $500,000. Furthermore, too many members were involved in 
the Project Advisory Committee, which could affect the project’s operations. UNODC Country 

Office, Nigeria, in implementing OIOS recommendation, planned an evaluation mission in 

October 2004 and adjusted accordingly the costed work plan for project G50 to strengthen 

oversight arrangements. These included a project evaluation within the framework of the 

tripartite review to assess Nigeria’s demand reduction portfolio and thematic evaluations to 
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identify and share lessons learned.  With the merger of the PAC and the tripartite review 

meetings, attendance would be reduced to 20.  

 
(b)  Crime prevention projects 

 
UNICRI Project: “Programme of action against trafficking in minors and young women from 
Nigeria to Italy for the purpose of sexual exploitation” 
 
14. The project did not have a clear legal basis, as the project document was not approved 
according to the UNODC project approval procedures.  UNODC HQ told UNODC Country 
Office, Nigeria that no documents should be signed between UNICRI and UNODC Country 
Office, Nigeria.  Nonetheless, the latter implemented the project starting July 2003 with an 18-
months duration. The project funded through an allotment advice for office operation (5100), did 
not reference the project number. This resulted in commingling UNICRI funds with those for 
office operation and consequently, in ineffective financial controls. 
 

Recommendation: 

 
� UNODC Country Office, Nigeria should prepare a formal agreement with 

UNICRI, have it approved by UNODC HQ as a project, and separately 
account for financial transactions related to the UNICRI project (Rec. 02). 

 
15. UNODC Country Office, Nigeria accepted OIOS’ recommendation and a Letter of 

Agreement between UNICRI and UNODC is currently being finalized. OIOS will close the 
recommendation when it receives a copy of the signed agreement. 
 
Project G73: “Upgrading of the NDLEA Jos Academy to a regional law enforcement training 
centre” 
 
16. The project’s overall budget for the past 5½ years was $4.7 million. Since the beginning 
of phase 1 in July 2003, the project’s budget totaled $1.5 million. The project was signed on 15 
August 2003 when the Nigerian Government deposited $2 million. OIOS noted the following: 
 

• The Country Representative, modified the project document, in particular the opt-out clause 
that reads, “…in the course of the first phase of the project, UNODC and Nigerian authorities 
will do their utmost to mobilize additional funding, for the implementation of phases 2 and 3.”  
The opt-out clause was revised without prior clearance from UNODC HQ and in contradiction of 
UNODC rules to change substantive documents that were originally endorsed by UNODC’s 
Programme and Project Committee (PPC) and approved by the Executive Director. The Country 
Representative explained that the revised text was introduced to convince the Nigerian 
Government to contribute $2 million to the project under a cost sharing arrangement. UNODC 
HQ maintained that the original opt-out clause was meant to protect UNODC in the event that 
lack of funds would cause suspension or cessation of project activities, and to protect the 
credibility of UNODC. OIOS considers the change of the opt-out clause as significant; this 
change should therefore have been submitted for clearance by UNODC HQ. 

• The project concluded under the “cost sharing agreement” put UNODC in a difficult position 
to match the contribution made by the Nigerian Government. OIOS noted a strong expectation 
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from the Nigerian Government that UNODC raise funds for project phases 1 and 2 with a total 
funding of $3.2 million. Consequently, a funding strategy needed to be developed immediately. 

• The project had a $1 million budget for purchasing equipment. The current practice of 
UNODC Country Office, Nigeria does not involve UNDP in the procurement process.  UNDP 
only made payments and examined related supporting documents. In the interest of a more 
effective and transparent procurement process, UNODC should make use of the expertise of 
UNDP in this area.  
 

Recommendations: 

 
� UNODC Country Office, Nigeria in consultation with UNODC HQ 

should develop a funding strategy for the subsequent phases of project 
G73 to ensure adequacy of funds under the cost sharing arrangement 
with the Nigerian Government (Rec. 03). 

 
� UNODC Country Office, Nigeria should involve UNDP Nigeria in the 

procurement of project equipment to enhance its transparency (Rec. 04). 
 
17. UNODC Country Office, Nigeria accepted the recommendations  and would discuss the 

appropriate course of action during the Representatives’ Seminar in Vienna in June 2004. 

Currently the Country Office is using the same business procedures used by the UNODC 

Regional Office South Africa.  OIOS will close the recommendations upon receipt of a copy of 
the funding strategy document and confirmation that UNDP is involved in the procurement for 
project G73.  

 
Project R13: “Measures to combat trafficking in human beings in Benin, Nigeria and Togo” 
 
18. The project started in July 2003 with a one-year duration.  There was no clear delineation 
of responsibilities between UNODC Country Office, Nigeria, UNDP Nigeria and UNOPS (the 
associated agency) in carrying out different project activities such as organization of meetings 
and subcontracting. On recruitment of project personnel, it was not clear which party was 
responsible for preparing TORs, filling vacancies, administering contracts and payments.  This 
could lead to confusion during project implementation, with the risk of delays and inefficiencies. 
 
19. While in the past it had been the practice to engage UNOPS as the administrative service 
provider for project R13, OIOS does not see the rationale of engaging UNOPS in addition to 
UNDP.  UNDP Nigeria could provide all the administrative services under an MOU between 
UNDP and UNODC.  
 

Recommendation: 

 
� UNODC Country Office, Nigeria should consult with UNOPS and 

UNODC HQ to clarify the details of the respective roles and 
responsibilities to ensure efficient and implementation of project R13 
(Rec. 05). 
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20. The UNODC Country Office, Nigeria accepted the recommendation and added that 

UNODC Anti-Human Trafficking Unit and the Africa and Middle East Section, Partnership in 

Development Branch at the UNODC HQ attempted to clarify the respective roles on project 

execution between UNODC and UNOPS, with limited results.  OIOS keeps the recommendation 
open, awaiting the result and/or HQ decision on the use of UNOPS for project R13. 
 
   B.    Administration 

 
1. Financial management 

 
(a) Local accounting system 

 
21. The arrangements for financial accounting at UNODC Country Office, Nigeria were not 
adequate.  OIOS noted the following: 
  
• There were no separate books of accounts. Payment requests to UNDP Nigeria had not been 
recorded either in an electronic or manual format. As a result, expenditure reporting by project 
and by output and/or activity was not available. 
• The Finance Assistant, who performed monthly reviews of UNDP IOV statements and made 
the necessary corrections, was not able to make a thorough reconciliation due to the absence of 
separate books of accounts. 
• UNODC Country Office, Nigeria did not have an adequate system for monitoring and 
reporting advances made for certain project activities i.e. workshops and Nationwide Assessment 
Tours that require disbursement of funds to the field.  As a result, the complete schedule of 
advances was not available as of audit date.  At the time of the audit, $50,000 was still outstanding 
from NDLEA since June and October 2002, and $18,750 from NPO since August 2002 and 2003. 
• A separate set of filing was not maintained for financial transactions. Instead, they were filed 
with various other documents. 
 
22. In 2002, the absence of an adequate accounting system contributed to late detection of 
over expenditures of $41,700 against an allotment of $220,000.  It was only one year later in 
2003, when UNDP reported the over expenditures to UNODC HQ.  UNODC Country Office, 
Nigeria provided UNODC HQ with the necessary explanations and justification for over 
expenditures.  UNODC Country Office, Nigeria stated that it had introduced new measures to 
control spending.  However, this could not be determined at the time of the audit. 
 
23. The first measure to control costs is to have an adequate accounting system that includes: 
appropriate books of accounts, a separate and complete filing of financial documents and 
reconciliation with UNDP reports.  A more effective accounting system would facilitate detailed 
monitoring of expenditures to improve the decision-making process.  UNODC HQ informed 
OIOS in its response to the audit recommendation on UNODC Iran office, that it had prepared a 
draft guideline on local level accounting.  OIOS expects that once formally issued, the guideline 
should provide the basis for developing a local level accounting system in UNODC Country 
Office, Nigeria. 
 

Recommendation: 
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� UNODC Country Office, Nigeria in consultation with UNODC HQ, 
should develop an effective field level accounting arrangement that 
ensures the following: 

  

• Recording of payment requests by project and budget line with 
sufficient details, available budget balance and certification on 
specific vouchers; 

• Recording of obligations, liquidations and advances including their 
regular follow-up; 

• Complete accounting and reporting per project output and activity; 

• A separate and complete filing system for all financial transactions 
(Rec. 06). 

 
24. UNODC Country Office, Nigeria, accepted the recommendation and would include an in-

house training starting in June 2004, a component on financial management, monitoring and 

support functions.  A new Lotus Notes based Pencil Ledger would also be implemented by the fall 

of 2004.  OIOS will close the recommendation when it receives a copy of the Pencil Ledger’s 
system description.  

 
(b) Accounting for local contributions 

 
25. In the absence of clear guidelines from UNODC HQ, UNODC Country Office, Nigeria 
did not account for locally raised funds as income, but simply credited the amounts to the 
expenditure line for office operation (5100).  This practice prevented full accountability and 
transparency for locally raised funds. For example, a balance of some $10,000 from a 
contribution of $65,000 for a workshop on HIV/AIDS and Drug funded by UNAIDS in 2002, 
was still a credit in the 5100 account as of audit date.   Furthermore, a balance of Naira 718,810 
($5,600) from the advance paid to Sheraton Hotel (the workshop venue) did not appear in the 
UNDP IOV statements.  UNODC Nigeria Finance Assistant explained that he had deposited it 
into the UNDP bank account.  
 

Recommendation: 

 
� UNODC HQ Financial Resources Management Service should issue 

policies and procedures for the receipt and accounting of locally raised 
funds (Rec. 07). 

 
26. UNODC Country Office, Nigeria agreed with the recommendation and plans to issue the 

Management Instructions (MI) on locally raised funds during the first half of 2004.  OIOS will 
close the recommendation upon receipt of the relevant MIs. 

 
2. Office relocation to Abuja 

 
27. For several years, the UNODC Country Office, Nigeria has been planning to move to the 
UN House in Abuja (the capital city of Nigeria). The move, which was envisaged for the end of 
2002, had been postponed several times.  The Country Representative said that a stronger 
presence of UNODC Country Office, Nigeria in Abuja is necessary since the project portfolio 
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requires closer cooperation and coordination with the Nigerian Government agencies located in 
Abuja.  Furthermore, UNDP planned to relocate its core staff members including its Finance 
staff to Abuja in early 2004.  Thus, UNODC Country Office, Nigeria secured a temporary office 
from one of the Government agencies (ICPC) in Abuja to accommodate staff until the 
renovations were completed.  In addition to establishing an office in Abuja, UNODC Country 
Office, Nigeria also expected to keep its office in Lagos for certain drug related projects.  
Implementing OIOS recommendation, UNODC Country Office, Nigeria developed a plan of 

action for relocating to Abuja and a strategy for operating in multiple locations.  It also entered 

into a formal agreement with the government agency, ICPC, on the use of the premises in Abuja. 
 
28. In anticipation of the office move, UNODC Country Office, Nigeria paid a relocation 
package amounting to $57,000.  This package, based on a decision by the UN management 
group in Nigeria, was intended to help staff relocate to Abuja as the move at that time was 
envisaged as definite.  However, as there was still no planned date for the relocation, UNODC 
Country Office, Nigeria did not have any arrangement for recovery of the relocation package in 
case staff members chose not to relocate to Abuja or were separated from service before the 
move. OIOS considers it as inappropriate that these payments were made before the move took 
place and without any provision for recovery.  
 

Recommendation: 

 
� UNODC Country Office, Nigeria should put in place an arrangement to 

ensure recovery of the relocation package of $57,000 already paid if staff 
members do not relocate within a reasonable timeframe (Rec. 08). 

 
29. UNODC Country Office, Nigeria accepted the recommendation and plans to implement it 

by the end of July 2004. OIOS will close the recommendation when UNODC confirms either that 
the three staff members have actually relocated to Abuja or that the relocation payments made 
have been recovered. 

 
3. Other Administrative matters 
 
(a) Training and performance appraisal 
 

30. Practically no training was provided to the staff.  Training is a prerequisite to improve the 
competencies and efficiencies of staff members specifically in IT, UN/UNODC Regulations and 
Rules, and procurement.  The UN Performance Appraisal System (PAS) requires identification 
of training for career development.  However, UNODC Country Office, Nigeria only carried out 
formal performance appraisals for staff members funded through the office budget and excluded 
project staff.  UNODC Country Office, Nigeria could avail itself of training courses offered 
through other UN agencies in Lagos. UNODC Country Office, Nigeria agreed to OIOS’ 

recommendation to develop and implement a staff- training plan for all its staff members. 
 

(b) Office administration 
 
31.  Below is a summary of the areas in general administration that needed further 
improvement: 
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• Filing - UNODC Country Office, Nigeria compiled all documents in two files: an Office 
file and a Project file.  However, the Project file was not detailed and there was no standard 
documentation for each output/activity; the respective roles and responsibilities of the 
Administrative/Finance Assistant and Project Officer for filing documents were not clear; and 
there was no network drive to store and share electronic files. 

• IT Plan – UNODC Country Office, Nigeria needed a long term IT plan that explores the 
opportunities that technology could provide to improve operations.  The plan should identify 
necessary IT skills and system requirements.  

• Host Country Agreement – There was no host country agreement established between the 
Nigerian Government and UNODC Country Office, Nigeria.  The Country Representative 
explained that the establishment of UNODC Country Office, Nigeria comes under an agreement 
between UNDP and the Nigerian Government, but could not provide the auditor with a 
document to that effect.  A new agreement should be considered to reflect the official status of 
the office as a Country Office of UNODC and include a definition of its function, privileges and 
immunities for its operations and staff members. 

• Inventory Control – The inventory list for office and project equipment should include the 
purchase date, identification number and current location. 

 

Recommendation: 

 
� UNODC Country Office, Nigeria should establish an IT plan and explore 

the use of IT to improve project management and office administration 
including the filing system.  The inventory list for office and project 
equipment should include: the purchase date, identification number and 
current location (Rec. 09). 

 
32.    UNODC Country Office, Nigeria agreed to implement the recommendation by the end of 

2004. UNODC is looking into a new computerized inventory system for year-end and accounting 

purposes. OIOS will close the recommendation open, awaiting an IT plan for UNODC Country 
Office, Nigeria and confirmation of the implementation of the new inventory system. 
 

(c) Local level service agreement with UNDP 
 
33. UNDP Nigeria provided administrative services to UNODC Country Office, Nigeria, 
charging at a rate it similarly applies to all the other UN agencies.  The charges for common costs 
(maintenance of common premises and services) to UNODC Country Office, Nigeria amounted 
to some $55,000 from 2001 to 2003, and for support costs, at around $27,000 from 2001 to 2002 
(estimates).  UNODC Country Office, Nigeria had not received from UNDP Nigeria baseline 
figures such as number of personnel actions, and vouchers, etc., to substantiate support costs, as 
well as the actual charges for 2002. In addition, since there had not been formal service 
agreement at the local level, the respective roles and responsibilities of UNODC Country Office, 
Nigeria and UNDP Nigeria were not clear.  Unclear terms on administrative services prevented 
UNODC Country Office, Nigeria to effectively monitor and evaluate the quality of services of 
UNDP Nigeria.  Furthermore, as operating procedures were not clear, UNODC Country Office, 
Nigeria inconsistently applied regulations and rules. 
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34. In March 2004, UNODC and UNDP signed a new Memorandum of Understanding for 
UNDP Cost Recovery for Services at the Country Programme Level. In line with previous audit 
recommendations in the audit of UNDP service arrangements, OIOS expects that UNODC will 
provide guidance to the field offices in establishing and assessing performance indicators for 
UNDP provided services.  The guidance will need to clarify the responsibilities and roles for 
financial and administrative management services of UNODC and UNDP field offices and the 
applicable regulations, rules and procedures for finance, personnel, travel, and procurement to be 
observed by both field offices. 
 

V. FURTHER ACTIONS REQUIRED ON RECOMMENDATIONS 

 
35. OIOS monitors the implementation of its audit recommendations for reporting to the 
Secretary-General and to the General Assembly. The responses received on the audit 
recommendations contained in the draft report have already been recorded in the 
recommendations database. In order to record full implementation, the actions/documents 
described in the following table are required: 

 
 

Rec. no. Action/ document required to close the recommendation 

1 Copy of the result of the PPC meeting in June 2004 

2 Copy of the signed Letter of Agreement between UNICRI and UNODC 

3 Copy of the funding strategy document  

4 Copy of the confirmation that UNDP Nigeria is involved in the procurement of 
project equipment specifically for project G73 

5 Copy of the results/HQ decision on the use of UNOPS for project R13 

6 Copy of the system description for the Lotus Notes based Pencil Ledger 

7 Copy of the Management Instructions on locally raised funds 

8 Confirmation that staff have relocated to Abuja or that relocation grant has been 
recovered 

9 Copy of the IT plan and confirmation of the implementation of the new inventory 
system  
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